

VOYAGE SCHEDULE			
SA AGULHAS ~ MARCH 2007			
PRE-DEPARTURE			
26 February – 7 March 2007	Load construction cargo		8 days
24/25 February 2007	Ship's fuel		2 days
24/25 February 2007	Island's fuel		2 days
24/25 February 2007	Jet A1 bunker fuel		2 days
To be confirmed with: construction - Mr Giel Louw other - Mr Zaid Watson	Issuing of protective clothing		
06 March 2007	Helicopters onboard (2 x B212)		1 Day
	Departure for Marion Island at 14h00 (Gang way will be lifted at 13h45)		ETD Cape Town (Quay 500)
VOYAGE 123			
DEPARTURE	ARRIVAL	ACTION	DURATION
08 March 2007 14:00 (Quay 500 – Cape Town)	Approx 13 March 2007 (Marion Island)	Voyage to Marion Island	5 Days
Voyage summary 13 – 23 March 2007		Discharge personnel, cargo and helicopters Pump fuel for Island Back-load cargo and passengers	10 Days
Approx 23 March 2007 ETD Marion Island	Approx 27 March 2007 08:00 ETA Cape Town Harbour (Quay 500)	> Voyage to Cape Town	5 Days

NOTE

Dates and times are subject to change.

Construction participants to be issued with protective clothing from NDPW Customs House (Mr. Giel Louw tel no 021-4022045 or 021-729012108) and return it to Customs House within 24 hours after return.

All other participants (SAWS, scientists, universities etc.) to be issued with protective clothing from DEAT's Paardeneiland store (Mr. Shiraan Watson tel no 021-5119072) and return it to Paardeneiland within 24 hours after return.

As soon as all the cargo offloading and back-loading have been completed, the ship will depart immediately for Cape Town.

The ship's docking time on arrival in Cape Town is 08:00.